

ESSArch - Task #379

Feature # 361 (New): Workflow engine

Create IP preparation task

2016-07-11 08:55 - Björn Skog

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Oskar Persson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Severity:	
Sponsored:			
Description			
Create IP preparation task based on process step "Prepare IP logical + physical"			

History

#1 - 2016-07-12 06:26 - Björn Skog

- Assignee set to Oskar Persson

#2 - 2016-07-12 11:32 - Oskar Persson

- Status changed from New to In Progress